
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:50 PM
Run date

Time

Reviewer: Wright, Doug 12-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 327 Date: 02-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 601

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the façade
at 131meters & work ion the grillage . Crews started at 7:20 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Pablo had to work on the OBG & on the façade at
131 meters . Crews had to work on the longitudinal stiffeners on the soffit & wings . Barry , Carlos , Dustin ,
& Pablo were done at 7:45 AM. They left the OBG to work on the façade at 8:00 AM.

Michael , Guo Tony & I had to test 10% of the bolts on flanges & webs on the bottom stiffeners .
They started on the soffit stiffeners at 7:50 AM. Crews were done on the South wing stiffeners at 9:10 AM.

Then , Michael & Guo had to work on the North wing . They started at 9:30 AM. Crews were done at
1:45 PM. They joined the other crews on the façade at 131 meters at 2:00 PM.

Obra , Barry , Carlos , Dustin , & Pablo had to install the remaining bolts , corner brackets , & top
plates on the façade at 131 meters . Crews had to drive drift pins to align the holes , install , snug , mark
1/2 turn , pretension the bolts , & only snug the lock nuts in the slotted holes . Crews started at 8:15 AM.

Augie , Casey , Jacob , Kevin , Richard , Matt , Dathan , Ignacio , John , Johnny , Jose , & Lonny
had to work on the grillage . Crews had to drill the grillage skin plates using 14 , 18 , & 30 mm. drill bids .
Crews had to prepare their drill , tools , connect he power line . They started to drill at 7:35 AM.

Edward had to work on the A plate . Richard & Jacob had to work on the E plate on the West tower
shaft .

Augie had to drill on the C plate on the North tower shaft . He was done drilling the C plate at 3:00
PM. Augie had to set the scaffold on the A side .

Casey & Kevin had to drill on the C plate . Lonny had to drill on the A plate on the South tower shaft .

Johnny & Dathan had to drill on the A plate , Ignacio & Jose had to work on the D plate , Matt &
Johnny had to work on the C on the East tower shaft .

Jose & Vector had to work on house keeping .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at 3:20
PM.

Hill Side Drilling Inc. crews came to the site at 6:50 AM. Crews had to work on T - 1 tie back footing
. They had to haul out of the site the concrete skip boxes . No other activities were performed on the site .
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 327 Date: 02-May-2011 Monday

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 2.00 0.00 0.00 2.00

JNM GUOWU CHENIronworker 2.00 0.00 0.00 2.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 8.00 0.00 0.00 8.00

JNM DATHAN KAAIIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00
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